

Tenative Roofing & Siding Schedule 2012

Address	Roof Dates		Siding Dates	
2 - 42 Oak Creek	3/1	3/31	3/3	4/7
44 - 71 Oak Creek	4/1	4/30	4/8	5/14
72 - 97 Oak Creek	5/1	5/31	5/15	6/21
Phase 5				
7301-7402 Cedar Ck	6/1	6/24	6/22	7/19
101-144 Pine Ridge	6/25	7/18	7/20	8/11
7404-7439 Cedar Ck	7/19	8/14	8/12	9/7
Phase 6				
7339-7377 Tree Ln	8/15	9/6	9/8	9/30
7379 Tree - 215 Randolph	9/7	10/1	10/1	10/21
Phase 7				
50 - 56 Millstone Rd.	10/2	10/7	10/22	10/31

Roofing will take 1 - 1 1/2 days per address (i.e. 2-3 days for two units)

Siding will take 3-5 days per address (i.e. 6-10 days for two units)